

## Intensive Family Service - January to April Timeline

	Jan-20	Feb-20	March-20	April-20
<b>Competitive Grants Process</b>				
Publish PIN and Request for Information on PCS		<b>Monday 10th February</b>		
Organise market testing events across 4 LA's		<b>ongoing</b>		
Hold market testing events across 4 LA's			<b>w/c March 2nd</b>	
Specification Draft			<b>Monday 9th March</b>	
Circulation of Specification to Board			<b>Monday 9th March</b>	
Deadline for specification comments			<b>Friday 13th March</b>	
Deadline for Application Document and Questions			<b>Friday 13th March</b>	
Specification Notice goes live			<b>Monday 16th March</b>	
Bidder Briefing Events			<b>TBC</b>	
Scorer Training			<b>w/c 30th March</b>	
<b>Deadline for submissions</b>				<b>Monday 20th April</b>
Moderation (individual meetings)				<b>20th - 27th April</b>
<b>Project Board / Moderation meeting</b>				<b>30th April</b>
<b>Announcement of successful bidders</b>				
Meetings with contracted providers				

<b>May-20</b>
<b>1st May</b>
<b>Early May</b>